

2025 ANNUAL PLAN

Version	1.1
Latest Update	DEC 23 2024
First Quarter (Q1)	JAN-MAR
Second Quarter (Q2)	APR-JUN
Third Quarter (Q3)	JUL-SEPT
Fourth Quarter (Q4)	OCT-DEC

SYSTEM MAINTENANCE PLAN

Description	Device Type	Location	Substation	REGION	Duration	Quarter
Breaker Replacement	Breaker	120H-628	120H	HALIFAX	4 Weeks	Q1
C Inspection 90H-506	Breaker	90H-506	90H	HALIFAX	3 Days	Q1
C Inspection 90H-607	Breaker	90H-607	90H	HALIFAX	3 Days	Q1
C Inspection 91H-603	Breaker	91H-603	91H	HALIFAX	3 Days	Q1
C Inspection 120H-PB61	Instrument Transformers	120H-PB61	120H	HALIFAX	3 Days	Q1
C Inspection 120H-CT628	Instrument Transformers	120H-CT628	120H	HALIFAX	3 Days	Q1
C Inspection 101H-D41	Batteries	101H-D41	101H	HALIFAX	1 Day	Q1
C Inspection 104H-D31	Batteries	104H-D31	104H	HALIFAX	1 Day	Q1
C Inspection 104H-D32	Batteries	104H-D32	104H	HALIFAX	1 Day	Q1
C Inspection 23H-D21	Batteries	23H-D21	23H	HALIFAX	1 Day	Q1
C Inspection 400H-D31	Batteries	400H-D31	400H	HALIFAX	1 Day	Q1
C Inspection 406H-D31	Batteries	406H-D31	406H	HALIFAX	1 Day	Q1
C Inspection 415H-D11	Batteries	415H-D11	415H	HALIFAX	1 Day	Q1
C Inspection 426H-D21	Batteries	426H-D21	426H	HALIFAX	1 Day	Q1
C Inspection 58H-D41	Batteries	58H-D41	58H	HALIFAX	1 Day	Q1
C Inspection 87W-D41	Batteries	87W-D41	87W	HALIFAX	1 Day	Q1
103H Electromechanical Relay Testing	Electromechanical Relay	103H	103H	HALIFAX	2 Days	Q1
113H Electromechanical Relay Testing	Electromechanical Relay	113H	113H	HALIFAX	2 Days	Q1
1H Electromechanical Relay Testing	Electromechanical Relay	1H	1H	HALIFAX	2 Days	Q1
90H Electromechanical Relay Testing	Electromechanical Relay	90H	90H	HALIFAX	2 Days	Q1
91H Electromechanical Relay Testing	Electromechanical Relay	91H	91H	HALIFAX	2 Days	Q1
92H Electromechanical Relay Testing	Electromechanical Relay	92H	92H	HALIFAX	2 Days	Q1
95H Electromechanical Relay Testing	Electromechanical Relay	95H	95H	NORTH EAST	2 Days	Q1
99H Electromechanical Relay Testing	Electromechanical Relay	99H	99H	HALIFAX	2 Days	Q1
NPCC Relay Testing 103H-L6016 "A" & "B" Protection (Micro)	NPCC	103H-L6016	103H	HALIFAX	2 Days	Q1
NPCC Relay Testing 103H-T63 "A" & "B" Protection (Digital)	NPCC	103H-T63	103H	HALIFAX	2 Days	Q1
NPCC Testing 404H-D32 C Inspection	NPCC Critical Facilities - C	404H-D32	404H	HALIFAX	2 Days	Q1
NPCC Testing 404H-D31 C Inspection	NPCC Critical Facilities - C	404H-D31	404H	HALIFAX	2 Days	Q1
NPCC Testing 415H-D52	NPCC Critical Facilities - C	415H-D52	415H	HALIFAX	2 Days	Q1
NPCC Testing 418H-D31 C Inspection	NPCC Critical Facilities - C	418H-D31	418H	HALIFAX	2 Days	Q1
NPCC Testing 419H-D31 C Inspection	NPCC Critical Facilities - C	419H-D31	419H	HALIFAX	2 Days	Q1
C Inspection 67N-321	Breaker	67N-321	67N	NORTH EAST	3 Days	Q1
C Inspection 79N-411	Breaker	79N-411	79N	NORTH EAST	3 Days	Q1
C Inspection 79N-412	Breaker	79N-412	79N	NORTH EAST	3 Days	Q1
C Inspection 74N-D31	Batteries	74N-D31	74N	NORTH EAST	1 Day	Q1
C Inspection 79N-D31	Batteries	9N-D31	9N	NORTH EAST	1 Day	Q1
C Inspection 79N-D32	Batteries	9N-D32	9N	NORTH EAST	1 Day	Q1
1N Electromechanical Relay Testing	Electromechanical Relay	1N	1N	NORTH EAST	2 Days	Q1
NPCC Testing 67N-D44 C Inspection (VLA)	NPCC Critical Facilities	67N-D44	67N	NORTH EAST	2 Days	Q1
NPCC Testing 91N-D41 C Inspection (VRLA)	NPCC Critical Facilities	91N-D41	91N	NORTH EAST	2 Days	Q1
NPCC Trip Testing 91N-L-7004 "A" Protection (12 YEARS)	NPCC	91N-L-7004	91N	NORTH EAST	2 Days	Q1
NPCC Relay Testing 91N-L-7004 "A" Protection (Digital)	NPCC	91N-L-7004	91N	NORTH EAST	2 Days	Q1
NPCC Trip Testing 91N-L-7004 "B" Protection (12 YEARS)	NPCC	91N-L-7004	91N	NORTH EAST	2 Days	Q1
NPCC Relay Testing 91N-L-7004 "B" Protection (Digital)	NPCC	91N-L-7004	91N	NORTH EAST	2 Days	Q1
C Inspection 101S-412	Breaker	101S-412	101S	SYDNEY	3 Days	Q1
C Inspection 81S-501	Breaker	81S-501	81S	SYDNEY	3 Days	Q1
PCB Bushing-Transformer 10C-T1	PCB Bushing-Transformer	10C-T1	10C	SYDNEY	4 Weeks	Q1
C Inspection 100C-422	Recloser	100C-422:REC	100C	SYDNEY	3 Days	Q1
C Inspection 100C-423	Recloser	100C-423:REC	100C	SYDNEY	3 Days	Q1
C Inspection 100C-421	Recloser	100C-421	100C	SYDNEY	3 Days	Q1
C Inspection 10C-211	Recloser	10C-211	10C	SYDNEY	3 Days	Q1
C Inspection 10C-212	Recloser	10C-212	10C	SYDNEY	3 Days	Q1
C Inspection 2C-402	Recloser	2C-402	2C	SYDNEY	3 Days	Q1
C Inspection 9C-304	Recloser	9C-304	9C	SYDNEY	3 Days	Q1
C Inspection 9C-303	Recloser	9C-303	9C	SYDNEY	3 Days	Q1
C Inspection 9C-302	Recloser	9C-302	9C	SYDNEY	3 Days	Q1
C Inspection 111S-311	Recloser	111S-311	111S	SYDNEY	3 Days	Q1
C Inspection 111S-312	Recloser	111S-312	111S	SYDNEY	3 Days	Q1
C Inspection 11S-411	Recloser	11S-411	11S	SYDNEY	3 Days	Q1
C Inspection 11S-302	Recloser	11S-302	11S	SYDNEY	3 Days	Q1
C Inspection 11S-301	Recloser	11S-301	11S	SYDNEY	3 Days	Q1
C Inspection 11S-305	Recloser	11S-305	11S	SYDNEY	3 Days	Q1
C Inspection 11S-306	Recloser	11S-306	11S	SYDNEY	3 Days	Q1
C Inspection 11S-304	Recloser	11S-304	11S	SYDNEY	3 Days	Q1
C Inspection 15S-303	Recloser	15S-303	15S	SYDNEY	3 Days	Q1
C Inspection 2C-P6517	Instrument Transformers	2C-P6517	2C	SYDNEY	3 Days	Q1
C Inspection 3C-P7003	Instrument Transformers	3C-P7003	3C	SYDNEY	3 Days	Q1
PCB Bushing-Transformer 10C-T1	PCB Bushing-Transformer	10C-T1	10C	SYDNEY	3 Days	Q1
C Inspection 2S-P6539	Instrument Transformers	2S-P6539	2S	SYDNEY	3 Days	Q1
C Inspection 3S-P6539	Instrument Transformers	3S-P6539	3S	SYDNEY	3 Days	Q1
C Inspection 1C-D31	Batteries	1C-D31	1C	SYDNEY	2 Days	Q1
C Inspection 413C-D31	Batteries	413C-D31	413C	SYDNEY	2 Days	Q1
C Inspection 89S-D41	Batteries	89S-D41	89S	SYDNEY	2 Days	Q1

47C Electromechanical Relay Testing	Electromechanical Relay	47C	47C	SYDNEY	2 Days	Q1
3S Electromechanical Relay Testing	Electromechanical Relay	3S	3S	SYDNEY	2 Days	Q1
85S Electromechanical Relay Testing	Electromechanical Relay	85S	85S	SYDNEY	2 Days	Q1
NPCC Trip Testing 101S-R412 (6 YEARS)	NPCC	101S-R412_27C	101S	SYDNEY	2 Days	Q1
NPCC Relay Testing 101S-R412 (EM)	NPCC	101S-R412_27C	101S	SYDNEY	2 Days	Q1
NPCC Testing 101S-D31 C Inspection (VRLA)	NPCC Critical Facilities - C	101S-D31	101S	SYDNEY	2 Days	Q1
NPCC Testing 101S-D42 C Inspection (VLA) - (ENL Asset)	NPCC Critical Facilities - C	101S-D42	101S	SYDNEY	2 Days	Q1
NPCC Testing 2S-D42 C Inspection (VRLA)	NPCC Critical Facilities - C	2S-D42	2S	SYDNEY	2 Days	Q1
NPCC Testing 2C-D42 C Inspection (VRLA)	NPCC Critical Facilities - C	2C-D42	2C	SYDNEY	2 Days	Q1
NPCC Testing 3C-D31 C INSPECTION (VRLA)	NPCC Critical Facilities - C	3C-D31	3C	SYDNEY	2 Days	Q1
PCB Bushing - Transformer 652V-T41	Bushing - Transformer - mobile	652V-T41	652V	VALLEY	1 Day	Q1
C Inspection 17V-D31	Batteries	17V-D31	17V	VALLEY	2 Days	Q1
C Inspection 17V-D42	Batteries	17V-D42	17V	VALLEY	2 Days	Q1
C Inspection 407V-D31	Batteries	407V-D31	407V	VALLEY	2 Days	Q1
C Inspection 425V-D31	Batteries	425V-D31	425V	VALLEY	2 Days	Q1
C Inspection 432V-D31	Batteries	432V-D31	432V	VALLEY	2 Days	Q1
C Inspection 50V-D41	Batteries	50V-D41	50V	VALLEY	2 Days	Q1
C Inspection 76V-VR1	VR	76V-VR1	76V	WESTERN	3 Days	Q1
13V-Electromechanical relay testing (1 Relays)	Electromechanical Relay	13V	13V	VALLEY	2 Days	Q1
3V-Electromechanical relay testing (19 Relays)	Electromechanical Relay	3V	3V	VALLEY	2 Days	Q1
C Inspection 48W-202	Breaker	48W-202	48W	WESTERN	3 Days	Q1
C Inspection 48W-204	Breaker	48W-204	48W	WESTERN	3 Days	Q1
C Inspection 48W-203	Breaker	48W-203	48W	WESTERN	3 Days	Q1
C Inspection 48W-201	Breaker	48W-201	48W	WESTERN	3 Days	Q1
C Inspection 50W-624	Breaker	50W-624	50W	WESTERN	3 Days	Q1
C Inspection 16W-302	Recloser	16W-302	16W	WESTERN	3 Days	Q1
C Inspection 16W-301	Recloser	16W-301	16W	WESTERN	3 Days	Q1
C Inspection 19W-311	Recloser	19W-311	19W	WESTERN	3 Days	Q1
C Inspection 20W-312	Recloser	20W-312	20W	WESTERN	3 Days	Q1
C Inspection 20W-311	Recloser	20W-311	20W	WESTERN	3 Days	Q1
C Inspection 23W-301	Recloser	23W-301	23W	WESTERN	3 Days	Q1
C Inspection 23W-302	Recloser	23W-302	23W	WESTERN	3 Days	Q1
C Inspection 37W-201	Recloser	37W-201	37W	WESTERN	3 Days	Q1
C Inspection 37W-202	Recloser	37W-202	37W	WESTERN	3 Days	Q1
C Inspection 37W-203	Recloser	37W-203	37W	WESTERN	3 Days	Q1
C Inspection 46W-301	Recloser	46W-301	46W	WESTERN	3 Days	Q1
C Inspection 46W-303	Recloser	46W-303	46W	WESTERN	3 Days	Q1
C Inspection 515W-211	Recloser	515W-211	515W	WESTERN	3 Days	Q1
C Inspection 546W-321	Recloser	546W-321	546W	WESTERN	3 Days	Q1
C Inspection 546W-311	Recloser	546W-311	546W	WESTERN	3 Days	Q1
C Inspection 70W-313	Recloser	70W-313	70W	WESTERN	3 Days	Q1
C Inspection 76W-213	Recloser	76W-213	76W	WESTERN	3 Days	Q1
C Inspection 78W-301	Recloser	78W-301	78W	WESTERN	3 Days	Q1
C Inspection 78W-302	Recloser	78W-302	78W	WESTERN	3 Days	Q1
C Inspection 81W Spare Recloser and Control	Recloser	81W	81W	WESTERN	3 Days	Q1
C Inspection 88W-T52	Transformer - mobile	88W-T52	88W	WESTERN	1 Week	Q1
C Inspection 91W-T51 (2P)	Transformer - mobile	91W-T51	91W	WESTERN	1 Week	Q1
PCB Bushing - Transformer 2W-GT1	Bushing - Transformer	2W-GT1	2W	WESTERN	1 Week	Q1
PCB Bushing - Transformer 3W-GT1	Bushing - Transformer	3W-GT1	3W	WESTERN	1 Week	Q1
PCB Bushing - Transformer	Bushing - Transformer	7W - GT1	7W	WESTERN	1 Week	Q1
PCB Bushing - Transformer 5W-GT1	Bushing - Transformer - no mobile	5W-GT1	5W	WESTERN	1 Week	Q1
C Inspection 30W-D41	Batteries	30W-D41	30W	WESTERN	1 Day	Q1
101W Electro-Mechanical Relay Testing	Electromechanical Relay	101W	101W	WESTERN	2 Days	Q1
30W Electro-Mechanical Relay Testing	Electromechanical Relay	30W	30W	WESTERN	2 Days	Q1
3W Electro-Mechanical Relay Testing	Electromechanical Relay	3W	3W	WESTERN	2 Days	Q1
4W Electro-Mechanical Relay Testing	Electromechanical Relay	4W	4W	WESTERN	2 Days	Q1
50W Electro-Mechanical Relay Testing	Electromechanical Relay	50W	50W	WESTERN	2 Days	Q1
5W Electro-Mechanical Relay Testing	Electromechanical Relay	5W	5W	WESTERN	2 Days	Q1
75W Electro-Mechanical Relay Testing	Electromechanical Relay	75W	75W	WESTERN	2 Days	Q1
9W Electro-Mechanical Relay Testing	Electromechanical Relay	9W	9W	WESTERN	2 Days	Q1
NPCC Testing 50W-U/F RELAYS (EM)	NPCC	50W-U/F RELAYS	50W	WESTERN	2 Days	Q1
NPCC Testing 75W-U/F RELAYS (EM)	NPCC	75W-U/F RELAYS	75W	WESTERN	2 Days	Q1
NPCC Testing 9W-U/F RELAYS (EM)	NPCC	9W-U/F RELAYS	9W	WESTERN	2 Days	Q1
Switch Replacement	Switch	120H-720A	120H	HALIFAX	4 Weeks	Q2
Switch Replacement	Switch	120H-714A	120H	HALIFAX	4 Weeks	Q2
C Inspection 131H-662	Circuit Switcher	131H-662	131H	HALIFAX	3 Days	Q2
C Inspection 103H-638	Breaker	103H-638	103H	HALIFAX	3 Days	Q2
Breaker Replacement	Breaker	104H-461	104H	HALIFAX	4 Weeks	Q2
Breaker Replacement	Breaker	104H-463	104H	HALIFAX	4 Weeks	Q2
C Inspection 120H-715	Breaker	120H-715	120H	HALIFAX	3 Days	Q2
Breaker Replacement	Breaker	120H-629	120H	HALIFAX	4 Weeks	Q2
C Inspection 1H-427	Breaker	1H-427	1H	HALIFAX	3 Days	Q2
C Inspection 1H-454	Breaker	1H-454	1H	HALIFAX	3 Days	Q2
C Inspection 1H-403	Breaker	1H-403	1H	HALIFAX	3 Days	Q2
Breaker Replacement	Breaker	1H-417	1H	HALIFAX	4 Weeks	Q2
C Inspection 20H-301	Breaker - C	20H-301	20H	HALIFAX	3 Days	Q2
C Inspection 95H-510	Breaker	95H-510	95H	NORTH EAST	3 Days	Q2
C Inspection 87W-601	Breaker	87W-601	87W	HALIFAX	3 Days	Q2
C Inspection 82V-441	Breaker	82V-441	82V	HALIFAX	3 Days	Q2
PCB Ins. Tx - PT 91H-PT562	Ins. Tx - PT	91H-PT562	91H	HALIFAX	3 Days	Q2
C Inspection 99H-312	Recloser	99H-312:REC	99H	HALIFAX	3 Days	Q2
C Inspection 126H-T61 (5P/6P-MS)	Transformer - mobile	126H-T61	126H	HALIFAX	3 Days	Q2
C Inspection 101H-PB61	Instrument Transformers	101H-PB61	101H	HALIFAX	3 Days	Q2
C Inspection 103H-PB43	Instrument Transformers	103H-PB43	103H	HALIFAX	3 Days	Q2
C Inspection 103H-CT600B	Instrument Transformers	103H-CT600B	103H	HALIFAX	3 Days	Q2
C Inspection 103H-CT600A	Instrument Transformers	103H-CT600A	103H	HALIFAX	3 Days	Q2
C Inspection 103H-P6038	Instrument Transformers	103H-P6038	103H	HALIFAX	3 Days	Q2

C Inspection 103H-CT638	Instrument Transformers	103H-CT638	103H	HALIFAX	3 Days	Q2
C Inspection 108H-P31 (B)	Instrument Transformers	108H-P3138(BPHASE)	108H	HALIFAX	3 Days	Q2
C Inspection 120H-P6012	Instrument Transformers	120H-P6012	120H	HALIFAX	3 Days	Q2
C Inspection 120H-PB72	Instrument Transformers	120H-PB72	120H	HALIFAX	3 Days	Q2
C Inspection 1H-P6033	Instrument Transformers	1H-P6033	1H	HALIFAX	3 Days	Q2
C Inspection 1H-P61	Instrument Transformers	1H-P61	1H	HALIFAX	3 Days	Q2
C Inspection 1H-P62	Instrument Transformers	1H-P62	1H	HALIFAX	3 Days	Q2
C Inspection 58H-PB51	Instrument Transformers	58H-PB51	58H	HALIFAX	3 Days	Q2
C Inspection 90H-PB1	Instrument Transformers	90H-PB1	90H	HALIFAX	3 Days	Q2
C Inspection 90H-PB2 (B)	Instrument Transformers	90H-PB2 (B)	90H	HALIFAX	3 Days	Q2
C Inspection 90H-P6010	Instrument Transformers	90H-P6010	90H	HALIFAX	3 Days	Q2
C Inspection 91H-PB52	Instrument Transformers	91H-PB52	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P5012	Instrument Transformers	91H-P5012	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P6040	Instrument Transformers	91H-P6040	91H	HALIFAX	3 Days	Q2
C Inspection 91H-PB64	Instrument Transformers	91H-PB64	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P6007	Instrument Transformers	91H-P6007	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P6014	Instrument Transformers	91H-P6014	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P6042	Instrument Transformers	91H-P6042	91H	HALIFAX	3 Days	Q2
C Inspection 91H-P6003	Instrument Transformers	91H-P6003	91H	HALIFAX	3 Days	Q2
C Inspection 104H-T61	Transformer - no mobile	104H-T61	104H	HALIFAX	3 Days	Q2
C Inspection 40H-T52	Transformer - no mobile	40H-T52	40H	HALIFAX	3 Days	Q2
C Inspection 82V-T1	Transformer - no mobile	82V-T41	82V	HALIFAX	3 Days	Q2
C Inspection 82V-T1G	Transformer - no mobile	82V-T41G	82V	HALIFAX	3 Days	Q2
C Inspection 82V-T62	Transformer - no mobile	82V-T62	82V	HALIFAX	3 Days	Q2
NPCC Trip Testing 103H-L6016 "A" & "B" Protection	NPCC	103H-L6016	103H	HALIFAX	2 Days	Q2
NPCC Testing 120H-D31 C Inspection (VRLA)	NPCC Critical Facilities - C	120H-D31	120H	HALIFAX	2 Days	Q2
NPCC Testing 120H-D43 C Inspection	NPCC Critical Facilities - C	120H-D43	120H	HALIFAX	2 Days	Q2
C Inspection 30N-635	Breaker	30N-635	30N	NORTH EAST	3 Days	Q2
C Inspection 61N-204	Breaker	61N-204	61N	NORTH EAST	3 Days	Q2
C Inspection 61N-205	Breaker	61N-205	61N	NORTH EAST	3 Days	Q2
C Inspection 61N-202	Breaker	61N-202	61N	NORTH EAST	3 Days	Q2
C Inspection 61N-201	Breaker	61N-201	61N	NORTH EAST	3 Days	Q2
C Inspection 67N-812	Breaker	67N-812	67N	NORTH EAST	3 Days	Q2
Breaker Replacement	Breaker	67N-704	67N	NORTH EAST	3 Days	Q2
C Inspection 49N-332	Breaker	9N-332	9N	NORTH EAST	3 Days	Q2
C Inspection 30N-412	Recloser	30N-412	30N	NORTH EAST	3 Days	Q2
C Inspection 30N-411	Recloser	30N-411	30N	NORTH EAST	3 Days	Q2
C Inspection 512N-331	Recloser	512N-331	512N	NORTH EAST	3 Days	Q2
C Inspection 512N-321	Recloser	512N-321	512N	NORTH EAST	3 Days	Q2
C Inspection 512N-311	Recloser	512N-311	512N	NORTH EAST	3 Days	Q2
C Inspection 57C-426	Recloser	57C-426	57C	NORTH EAST	3 Days	Q2
C Inspection 57C-422	Recloser	57C-422	57C	NORTH EAST	3 Days	Q2
C Inspection 57C-417	Recloser	57C-417	57C	NORTH EAST	3 Days	Q2
C Inspection 78C-311	Recloser	78C-311	78C	NORTH EAST	3 Days	Q2
C Inspection 87C-311	Recloser	87C-311	87C	NORTH EAST	3 Days	Q2
C Inspection 24C-500	Recloser	24C-500	24C	NORTH EAST	3 Days	Q2
PCB Bushing - Transformer 20N-T1	Bushing - Transformer	20N-T1	20N	NORTH EAST	1 Week	Q2
PCB Bushing - Transformer 26N-T41	Bushing - Transformer	26N-T41	26N	NORTH EAST	1 Week	Q2
PCB Bushing - Transformer 5N-T1	Bushing - Transformer	5N-T1	5N	NORTH EAST	1 Week	Q2
PCB Bushing - Transformer 528N - T1	Bushing - Transformer	528N - T1	528N	NORTH EAST	1 Week	Q2
C Inspection 1N-PC61N	Instrument Transformers	1N-PC61N	1N	NORTH EAST	3 Days	Q2
C Inspection 1N-CT624	Instrument Transformers	1N-CT624	1N	NORTH EAST	3 Days	Q2
C Inspection 30N-CT635	Instrument Transformers	30N-CT635	30N	NORTH EAST	3 Days	Q2
PCB Ins. Tx - CVT 30N-P6514	Instrument Transformers	30N-P6514	30N	NORTH EAST	1 Week	Q2
PCB Ins. Tx - CVT 30N-P6535	Instrument Transformers	30N-P6535	30N	NORTH EAST	1 Week	Q2
PCB Ins. Tx - CVT 30N-P6551	Instrument Transformers	30N-P6551	30N	NORTH EAST	1 Week	Q2
C Inspection 30N-PB61	Instrument Transformers	30N-PB61	30N	NORTH EAST	3 Days	Q2
C Inspection 50N-CT522	Instrument Transformers	50N-CT522	50N	NORTH EAST	3 Days	Q2
C Inspection 50N-CT508	Instrument Transformers	50N-CT508	50N	NORTH EAST	3 Days	Q2
C Inspection 1N-T3	Transformer - no mobile	1N-T3	1N	NORTH EAST	3 Days	Q2
C Inspection 30N-T61	Transformer - no mobile	30N-T61	30N	NORTH EAST	3 Days	Q2
C Inspection 2C-647	Breaker	2C-647	2C	SYDNEY	3 Days	Q2
Breaker Replacement	Breaker	3C-710	3C	SYDNEY	4 Weeks	Q2
C Inspection 47C-602	Breaker	47C-602	47C	SYDNEY	3 Days	Q2
C Inspection 4S-508	Breaker	4S-508	4S	SYDNEY	3 Days	Q2
C Inspection 4S-500	Breaker	4S-500	4S	SYDNEY	3 Days	Q2
C Inspection 85S-629	Breaker	85S-629	85S	SYDNEY	3 Days	Q2
C Inspection 3S-403	Recloser	3S-403	3S	SYDNEY	3 Days	Q2
C Inspection 3S-405	Recloser	3S-405	3S	SYDNEY	3 Days	Q2
C Inspection 3S-303	Recloser	3S-303	3S	SYDNEY	3 Days	Q2
C Inspection 3S-309	Recloser	3S-309	3S	SYDNEY	3 Days	Q2
C Inspection 3S-301	Recloser	3S-301	3S	SYDNEY	3 Days	Q2
C Inspection 3S-302	Recloser	3S-302	3S	SYDNEY	3 Days	Q2
C Inspection 3S-308	Recloser	3S-308	3S	SYDNEY	3 Days	Q2
C Inspection 3S-307	Recloser	3S-307	3S	SYDNEY	3 Days	Q2
C Inspection 4S-333	Recloser	4S-333	4S	SYDNEY	3 Days	Q2
C Inspection 4S-323	Recloser	4S-323	4S	SYDNEY	3 Days	Q2
C Inspection 4S-321	Recloser	4S-321	4S	SYDNEY	3 Days	Q2
C Inspection 4S-334	Recloser	4S-334	4S	SYDNEY	3 Days	Q2
C Inspection 4S-332	Recloser	4S-332	4S	SYDNEY	3 Days	Q2
C Inspection 1C-PB61	Instrument Transformers	1C-PB61	1C	SYDNEY	3 Days	Q2
PCB Ins. Tx - PT 1C-PB62	Instrument Transformers	1C-PB62	1C	SYDNEY	3 Days	Q2
C Inspection 2C-P6518	Instrument Transformers	2C-P6518	2C	SYDNEY	3 Days	Q2
C Inspection 3C-P7005	Instrument Transformers	3C-P7005	3C	SYDNEY	3 Days	Q2
C Inspection 47C-PT63	Instrument Transformers	47C-PT63	47C	SYDNEY	3 Days	Q2
C Inspection 3C-T72	Transformer - no mobile	3C-T72	3C	SYDNEY	3 Days	Q2
PCB Bushing - Transformer 3S-T1	Bushing - Transformer	3S-T1	3S	SYDNEY	3 Days	Q2

C Inspection 101S-PB82 (ENL Asset)	Instrument Transformers	101S-PB82	101S	SYDNEY	3 Days	Q2
C Inspection 2S-P5563	Instrument Transformers	2S-P5563	2S	SYDNEY	3 Days	Q2
C Inspection 2S-P6533	Instrument Transformers	2S-P6533	2S	SYDNEY	3 Days	Q2
C Inspection 2S-P5572	Instrument Transformers	2S-P5572	2S	SYDNEY	3 Days	Q2
C Inspection 3S-PB61	Instrument Transformers	3S-PB61	3S	SYDNEY	3 Days	Q2
C Inspection 3S-P6538	Instrument Transformers	3S-P6538	3S	SYDNEY	3 Days	Q2
C Inspection 3S-PB58	Instrument Transformers	3S-PB58	3S	SYDNEY	3 Days	Q2
C Inspection 5S-P6538	Instrument Transformers	5S-P6538	5S	SYDNEY	3 Days	Q2
C Inspection 81S-P5561	Instrument Transformers	81S-P5561	81S	SYDNEY	3 Days	Q2
C Inspection 3S-T4	Transformer - no mobile	3S-T4	3S	SYDNEY	3 Days	Q2
C Inspection 2S-ST3	Transformer - no mobile	2S-ST3	2S	SYDNEY	3 Days	Q2
C Inspection 2S-T2	Transformer - no mobile	2S-T2	2S	SYDNEY	3 Days	Q2
C Inspection 2S-T1	Transformer - no mobile	2S-T1	2S	SYDNEY	3 Days	Q2
101S-T81 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	101S-T81	101S	SYDNEY	2 Days	Q2
NPCC Trip Testing 101S-L7014 "A" & "B" Protection	NPCC	101S-L7014	101S	SYDNEY	2 Days	Q2
NPCC Relay Testing 88S 345kV SPS "A" & "B" Protection (Micro)	NPCC	88S 345kV SPS	88S	SYDNEY	2 Days	Q2
NPCC Trip Testing 88S 345kV SPS "A" & "B" Protection	NPCC	88S 345kV SPS	88S	SYDNEY	2 Days	Q2
NPCC Trip Testing 2C-138kVBBU "B" Protection (6 YEARS)	NPCC	2C	2C	SYDNEY	2 Days	Q2
NPCC Trip Testing 2C-B61/B63 "A" Protection (6 YEARS)	NPCC	2C-B61/B63	2C	SYDNEY	2 Days	Q2
NPCC Trip Testing 2C-B61/B63 "B" Protection (6 YEARS)	NPCC	2C-B61/B63	2C	SYDNEY	2 Days	Q2
NPCC Trip Testing 2C-B62 "A" Protection (6 YEARS)	NPCC	2C-B62	2C	SYDNEY	2 Days	Q2
NPCC Trip Testing 2C-B62 "B" Protection (6 YEARS)	NPCC	2C-B62	2C	SYDNEY	2 Days	Q2
NPCC Trip Testing 3C-L7003 "A" & "B" Protection	NPCC	3C-L7003	3C	SYDNEY	2 Days	Q2
3C-T72 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	3C-T72	3C	SYDNEY	2 Days	Q2
Switch Replacement	Switch	22V-300	22V	VALLEY	3 Days	Q2
Breaker Replacement	Breaker	51V-552	51V	VALLEY	4 Weeks	Q2
Breaker Replacement	Breaker	51V-500	51V	VALLEY	4 Weeks	Q2
C Inspection 51V-301	Recloser	51V-301	51V	VALLEY	3 Days	Q2
C Inspection 50V-T51	Transformer - mobile	50V-T51	50V	VALLEY	3 Days	Q2
C Inspection 15V-PB51	Instrument Transformers	15V-PB51	15V	VALLEY	3 Days	Q2
NPCC Testing 16V-U/F RELAYS (EM)	NPCC	16V-U/F	16V	VALLEY	2 Days	Q2
NPCC Testing 22V-U/F RELAYS (EM)	NPCC	22V-U/F	22V	VALLEY	2 Days	Q2
NPCC Testing 50V-U/F RELAYS (EM)	NPCC	50V-U/F	50V	VALLEY	2 Days	Q2
9W-602 MOD Switch	Switch Replacement	9W-602	9W	WESTERN	2 Weeks	Q2
C Inspection 50W-517	Breaker	50W-517	50W	WESTERN	3 Days	Q2
C Inspection 99W-631	Breaker	99W-631	99W	WESTERN	3 Days	Q2
C Inspection 99W-600	Breaker	99W-600	99W	WESTERN	3 Days	Q2
PCB Bushing - breaker 9W-563	Bushing - breaker	9W-563	9W	WESTERN	4 Weeks	Q2
C Inspection 88W-321	Recloser	88W-321	88W	WESTERN	3 Days	Q2
C Inspection 88W-322	Recloser	88W-322	88W	WESTERN	3 Days	Q2
C Inspection 88W-323	Recloser	88W-323	88W	WESTERN	3 Days	Q2
C Inspection 88W-311	Recloser	88W-311	88W	WESTERN	3 Days	Q2
C Inspection 88W-312	Recloser	88W-312	88W	WESTERN	3 Days	Q2
C Inspection 88W-314	Recloser	88W-314	88W	WESTERN	3 Days	Q2
19W-312 - Recloser	Recloser Replacement	19W-312	19W	WESTERN	3 Days	Q2
Recloser Replacement - 80W-302	Recloser Replacement	80W-302	80W	WESTERN	4 Weeks	Q2
C Inspection 16W-T51	Transformer - mobile	16W-T51	16W	WESTERN	1 Week	Q2
C Inspection 23W-T1	Transformer - mobile	23W-T1	23W	WESTERN	1 Week	Q2
C Inspection 48W-T1	Transformer - mobile	48W-T1	48W	WESTERN	1 Week	Q2
C Inspection 70W-T51 (3P-MS)	Transformer - mobile	70W-T51	70W	WESTERN	1 Week	Q2
C Inspection 70W-T53 (5P/6P-MS)	Transformer - mobile	70W-T53	70W	WESTERN	1 Week	Q2
C Inspection 88W-T51 (5P/6P-MS)	Transformer - mobile	88W-T51	88W	WESTERN	1 Week	Q2
PCB Bushing - Transformer 36W-T51	Bushing - Transformer 36W - T51	36W-T51	36W	WESTERN	1 Week	Q2
C Inspection 101W-CT647	Instrument Transformers	101W-CT647	101W	WESTERN	3 Days	Q2
C Inspection 101W-P6048	Instrument Transformers	101W-P6048	101W	WESTERN	3 Days	Q2
C Inspection 50W-P3-138	Instrument Transformers	50W-P3-138	50W	WESTERN	3 Days	Q2
C Inspection 50W-P6048	Instrument Transformers	50W-P6048	50W	WESTERN	3 Days	Q2
C Inspection 50W-P5541	Instrument Transformers	50W-P5541	50W	WESTERN	3 Days	Q2
C Inspection 75W-P6402	Instrument Transformers	75W-P6402	75W	WESTERN	3 Days	Q2
C Inspection 10W-GT4	Transformer - no mobile	10W-GT4	10W	WESTERN	3 Days	Q2
C Inspection 50W-D41	Batteries	50W-D41	50W	WESTERN	1 Day	Q2
C Inspection 9W-D41	Batteries	9W-D41	9W	WESTERN	1 Day	Q2
BESS 99W-T63	New Battery Storage Site (ECEI)	99W-T63	99W	WESTERN	1 Day	Q2
Switch Replacement	Switch	120H-712A	120H	HALIFAX	2 Weeks	Q3
C Inspection 137H-661	Circuit Switcher	137H-661	137H	HALIFAX	3 Days	Q3
C Inspection 103H-610	Breaker	103H-610	103H	HALIFAX	3 Days	Q3
C Inspection 104H-635	Breaker	104H-635	104H	HALIFAX	3 Days	Q3
C Inspection 113H-439	Breaker	113H-439	113H	HALIFAX	3 Days	Q3
C Inspection 120H-710	Breaker	120H-710	120H	HALIFAX	3 Days	Q3
C Inspection 137H-419	Breaker	137H-419	137H	HALIFAX	3 Days	Q3
C Inspection 139H-419	Breaker	139H-419	139H	HALIFAX	3 Days	Q3
C Inspection 1H-461	Breaker	1H-461	1H	HALIFAX	3 Days	Q3
C Inspection 1H-462	Breaker	1H-462	1H	HALIFAX	3 Days	Q3
Breaker Replacement	Breaker	1H-407	1H	HALIFAX	4 Weeks	Q3
C Inspection 58H-503	Breaker	58H-503	58H	HALIFAX	3 Days	Q3
C Inspection 82V-409	Breaker	82V-409	82V	HALIFAX	3 Days	Q3
PCB Cap Bank 104H-C44	PCB Cap Bank	104H-C44	104H	HALIFAX	3 Days	Q3
C Inspection 92H-331	Recloser	92H-331	92H	HALIFAX	3 Days	Q3
C Inspection 92H-332	Recloser	92H-332	92H	HALIFAX	3 Days	Q3
C Inspection 103W-311	Recloser	103W-311	103W	HALIFAX	3 Days	Q3
C Inspection 137H-T61 (7P-MS)	Transformer - mobile	137H-T61	137H	HALIFAX	3 Days	Q3
PCB Bushing - Transformer 91H-GT2	Bushing - Transformer	91H-GT2	91H	HALIFAX	1 Week	Q3
PCB Bushing - Transformer	Bushing - Transformer	91H-ST34	91H	HALIFAX	1 Week	Q3
PCB Bushing - Transformer 91H-UT3	Bushing - Transformer - no mobile	91H-UT3	91H	HALIFAX	1 Week	Q3
C Inspection 103H-PB62	Instrument Transformers	103H-PB62	103H	HALIFAX	3 Days	Q3
C Inspection 103H-PB61	Instrument Transformers	103H-PB61	103H	HALIFAX	3 Days	Q3
C Inspection 104H-P6035	Instrument Transformers	104H-P6035	104H	HALIFAX	3 Days	Q3

C Inspection 113H-PB62	Instrument Transformers	113H-PB62	113H	HALIFAX	3 Days	Q3
C Inspection 113H-PB61	Instrument Transformers	113H-PB61	113H	HALIFAX	3 Days	Q3
C Inspection 120H-P6011	Instrument Transformers	120H-P6011	120H	HALIFAX	3 Days	Q3
C Inspection 120H-P6010	Instrument Transformers	120H-P6010	120H	HALIFAX	3 Days	Q3
C Inspection 120H-PB62	Instrument Transformers	120H-PB62	120H	HALIFAX	3 Days	Q3
C Inspection 120H-PB71	Instrument Transformers	120H-PB71	120H	HALIFAX	3 Days	Q3
C Inspection 120H-P7001	Instrument Transformers	120H-P7001	120H	HALIFAX	3 Days	Q3
C Inspection 90H-P6009	Instrument Transformers	90H-P6009	90H	HALIFAX	3 Days	Q3
C Inspection 90H-P6005	Instrument Transformers	90H-P6005	90H	HALIFAX	3 Days	Q3
C Inspection 90H-P6002	Instrument Transformers	90H-P6002	90H	HALIFAX	3 Days	Q3
C Inspection 90H-P6003	Instrument Transformers	90H-P6003	90H	HALIFAX	3 Days	Q3
C Inspection 90H-P6004	Instrument Transformers	90H-P6004	90H	HALIFAX	3 Days	Q3
91H-T11 Transformer Replacement - Tufts Cove	Transformer	91H-T11	91H	HALIFAX	4 Weeks	Q3
C Inspection 91H-GT3	Transformer - no mobile	91H-GT3	91H	HALIFAX	3 Days	Q3
C Inspection 91H-ET3	Transformer - no mobile	91H-ET3	91H	HALIFAX	3 Days	Q3
91H-GT3 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	91H-GT3	91H	HALIFAX	2 Days	Q3
91H-ET3 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	91H-ET3	91H	HALIFAX	2 Days	Q3
91H-UT3 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	91H-UT3	91H	HALIFAX	2 Days	Q3
NPCC Testing 91H-D41 C Inspection (VLA)	NPCC Critical Facilities	91H-D41	91H	HALIFAX	2 Days	Q3
NPCC Testing 91H-D32 C Inspection (VRLA)	NPCC Critical Facilities	91H-D32	91H	HALIFAX	2 Days	Q3
C Inspection 1N-624	Breaker	1N-624	1N	NORTH EAST	3 Days	Q3
C Inspection 50N-607	Breaker	50N-607	50N	NORTH EAST	3 Days	Q3
Breaker Replacement	Breaker	67N-702	67N	NORTH EAST	3 Days	Q3
C Inspection 91N-701	Breaker	91N-701	91N	NORTH EAST	3 Days	Q3
C Inspection 91N-702	Breaker	91N-702	91N	NORTH EAST	3 Days	Q3
C Inspection 91N-703	Breaker	91N-703	91N	NORTH EAST	3 Days	Q3
C Inspection 20N-201	Recloser	20N-201	20N	NORTH EAST	3 Days	Q3
C Inspection 20N-204	Recloser	20N-204	20N	NORTH EAST	3 Days	Q3
C Inspection 20N-203	Recloser	20N-203	20N	NORTH EAST	3 Days	Q3
C Inspection 50N-PB61 (R)	Instrument Transformers	50N-PB61(RPHASE)	50N	NORTH EAST	3 Days	Q3
C Inspection 50N-CT607	Instrument Transformers	50N-CT607	50N	NORTH EAST	3 Days	Q3
C Inspection 67N-SPARE	Instrument Transformers	67N-SPARE	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-SPARE PT	Instrument Transformers	67N-SPARE	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-PB7	Instrument Transformers	67N-PB7	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-PB82	Instrument Transformers	67N-PB82	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-CT702	Instrument Transformers	67N-CT702	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-CT703	Instrument Transformers	67N-CT703	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-P7005	Instrument Transformers	67N-P7005	67N	NORTH EAST	3 Days	Q3
C Inspection 67N-PB31	Instrument Transformers	67N-PB31	67N	NORTH EAST	3 Days	Q3
Switch Replacement	Switch	3C-752	3C	SYDNEY	4 Weeks	Q3
Switch Replacement	Switch	47C-605B	47C	SYDNEY	4 Weeks	Q3
Switch Replacement	Switch	85S-615B	85S	SYDNEY	4 Weeks	Q3
Switch Replacement	Switch	85S-629B	85S	SYDNEY	4 Weeks	Q3
C Inspection 2C-640	Breaker	2C-640	2C	SYDNEY	3 Days	Q3
Breaker Replacement	Breaker	3C-720	3C	SYDNEY	4 Weeks	Q3
C Inspection 47C-603	Breaker	47C-603:BRK	47C	SYDNEY	3 Days	Q3
C Inspection 2S-600	Breaker	2S-600	2S	SYDNEY	3 Days	Q3
C Inspection 83S-301	Breaker	83S-301	83S	SYDNEY	3 Days	Q3
C Inspection 83S-302	Breaker	83S-302	83S	SYDNEY	3 Days	Q3
C Inspection 88S-721	Breaker	88S-721	88S	SYDNEY	3 Days	Q3
C Inspection 88S-302	Breaker	88S-302	88S	SYDNEY	3 Days	Q3
C Inspection 57S-402	Recloser	57S-402	57S	SYDNEY	3 Days	Q3
C Inspection 57S-401	Recloser	57S-401	57S	SYDNEY	3 Days	Q3
C Inspection 81S-304	Recloser	81S-304	81S	SYDNEY	3 Days	Q3
C Inspection 81S-303	Recloser	81S-303	81S	SYDNEY	3 Days	Q3
C Inspection 81S-305	Recloser	81S-305	81S	SYDNEY	3 Days	Q3
C Inspection 81S-302	Recloser	81S-302	81S	SYDNEY	3 Days	Q3
C Inspection 81S-301	Recloser	81S-301	81S	SYDNEY	3 Days	Q3
C Inspection 81S-307	Recloser	81S-307	81S	SYDNEY	3 Days	Q3
C Inspection 82S-303	Recloser	82S-303	82S	SYDNEY	3 Days	Q3
C Inspection 82S-304	Recloser	82S-304	82S	SYDNEY	3 Days	Q3
C Inspection 84S-305	Recloser	84S-305	84S	SYDNEY	3 Days	Q3
C Inspection 84S-304	Recloser	84S-304	84S	SYDNEY	3 Days	Q3
C Inspection 84S-303	Recloser	84S-303	84S	SYDNEY	3 Days	Q3
C Inspection 84S-302	Recloser	84S-302	84S	SYDNEY	3 Days	Q3
C Inspection 2C-P6515	Instrument Transformers	2C-P6515	2C	SYDNEY	3 Days	Q3
C Inspection 3C-PB71	Instrument Transformers	3C-PB71	3C	SYDNEY	3 Days	Q3
C Inspection 3C-PB72	Instrument Transformers	3C-PB72	3C	SYDNEY	3 Days	Q3
C Inspection 3C-P7004	Instrument Transformers	3C-P7004	3C	SYDNEY	3 Days	Q3
C Inspection 111S-T61	Distribution Transformer - mobile, 5p, 6p, 7p	111S-T61	111S	SYDNEY	1 Week	Q3
C Inspection 11S-T52 (7P-MS)	Transformer - mobile	11S-T52	11S	SYDNEY	1 Week	Q3
C Inspection 57S-T1	Transformer - mobile	57S-T1	57S	SYDNEY	1 Week	Q3
PCB Bushing - Transformer 88S-T72	Bushing Transformer - no mobile	88S-T72	88S	SYDNEY	3 Days	Q3
C Inspection 101S-P7014	Instrument Transformers	101S-P7014	101S	SYDNEY	3 Days	Q3
C Inspection 101S-PB71	Instrument Transformers	101S-PB71	101S	SYDNEY	3 Days	Q3
C Inspection 101S-PB41	Instrument Transformers	101S-PB41	101S	SYDNEY	3 Days	Q3
C Inspection 101S-PT481	Instrument Transformers	101S-PT481	101S	SYDNEY	3 Days	Q3
C Inspection 101S-CTR412	Instrument Transformers	101S-CTR412	101S	SYDNEY	3 Days	Q3
C Inspection 101S-P7015 (ENL Asset)	Instrument Transformers	101S-P7015 (ENL Asset)	101S	SYDNEY	3 Days	Q3
C Inspection 101S-PB81 (ENL Asset)	Instrument Transformers	101S-PB81	101S	SYDNEY	3 Days	Q3
C Inspection 3S-PB57	Instrument Transformers	3S-PB57	3S	SYDNEY	3 Days	Q3
C Inspection 4S-PB51	Instrument Transformers	4S-PB51	4S	SYDNEY	3 Days	Q3
C Inspection 5S-P6545	Instrument Transformers	5S-P6545	5S	SYDNEY	3 Days	Q3
C Inspection 85S-PGT1	Instrument Transformers	85S-PGT1	85S	SYDNEY	3 Days	Q3
C Inspection 85S-P6545	Instrument Transformers	85S-P6545	85S	SYDNEY	3 Days	Q3
C Inspection 88S-P6533	Instrument Transformers	88S-P6533	88S	SYDNEY	3 Days	Q3
C Inspection 101S-T81 (SPR???)	Transformer - no mobile	101S-T81	101S	SYDNEY	3 Days	Q3

C Inspection 102S-T51	Transformer - no mobile	102S-T51	102S	SYDNEY	3 Days	Q3
C Inspection 85S-GT2	Transformer - no mobile	85S-GT2	85S	SYDNEY	3 Days	Q3
C Inspection 89S-ST1	Transformer - no mobile	89S-ST1	89S	SYDNEY	3 Days	Q3
C Inspection 89S-ST2	Transformer - no mobile	89S-ST2	89S	SYDNEY	3 Days	Q3
89S-GT1 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	89S-GT1	89S	SYDNEY	2 Days	Q3
89S-ET1 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	89S-ET1	89S	SYDNEY	2 Days	Q3
89S-UT1 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	89S-UT1	89S	SYDNEY	2 Days	Q3
Switch Replacement	Switch	10V-506	10V	VALLEY	1 Week	Q3
C Inspection 101V-601	Breaker	101V-601	101V	VALLEY	2 Days	Q3
C Inspection 101V-602	Breaker	101V-602	101V	VALLEY	2 Days	Q3
C Inspection 101V-603	Breaker	101V-603	101V	VALLEY	2 Days	Q3
2023 C Inspection 17V-563	Breaker	17V-563 and 17V-T63 C	17V	VALLEY	6 Weeks	Q3
2023 C Inspection 17V-502	Breaker	17V-502	17V	VALLEY	1 Week Outage	Q3
D-2019 Substation Recloser Replacement - 65V-301	Recloser Replacement	65V-301	65V	VALLEY	1 week	Q3
D-2019 Substation Recloser Replacement - 65V-302	Recloser Replacement	65V-302	65V	VALLEY	1 week	Q3
D-2019 Substation Recloser Replacement - 65V-303	Recloser Replacement	65V-303	65V	VALLEY	1 week	Q3
C Inspection 509V-T41 (3P-MS)	Distribution Transformer - mobile	509V-T41	509V	VALLEY	3 Days	Q3
C Inspection 70V-T51 (8P-MS)	Transformer - mobile	70V-T51	70V	VALLEY	3 Days	Q3
C Inspection 79V-T1 (5P/6P-MS)	Transformer - mobile	79V-T1	79V	VALLEY	3 Days	Q3
C Inspection 101V-PB61	Instrument Transformers	101V-PB61	101V	VALLEY	3 Days	Q3
C Inspection 101V-P6054	Instrument Transformers	101V-P6054	101V	VALLEY	3 Days	Q3
C Inspection 101V-P6004	Instrument Transformers	101V-P6004	101V	VALLEY	3 Days	Q3
C Inspection 16V-PB53	Instrument Transformers	16V-PB53	16V	VALLEY	3 Days	Q3
C Inspection 17V-PB1	Instrument Transformers	17V-PB1	17V	VALLEY	3 Days	Q3
C Inspection 20V-P5016 (B)	Instrument Transformers	20V-P5016 (B)	20V	VALLEY	3 Days	Q3
C Inspection 43V-P562	Instrument Transformers	43V-P562	43V	VALLEY	3 Days	Q3
C Inspection CT 43V-CTT61	Instrument Transformers	43V-CTT61	43V	VALLEY	3 Days	Q3
C Inspection 43V-PB51	Instrument Transformers	43V-PB51	43V	VALLEY	3 Days	Q3
C Inspection CT 51V-CTT61	Instrument Transformers	51V-CTT61	51V	VALLEY	3 Days	Q3
C Inspection 81V-P5056	Instrument Transformers	81V-P5056	81V	VALLEY	3 Days	Q3
10V-T1 Transformer Replacement	Transformer	10V-T1	10V	VALLEY	1 MONTH	Q3
76V-T1 Transformer Replacement	Transformer	76V-T1	76V	VALLEY	1 MONTH	Q3
C Inspection 17V-T63	Transformer - no mobile	17V-T63	17V	VALLEY	3 Days	Q3
C Inspection 43V-T62	Transformer - no mobile	43V-T62	43V	VALLEY	3 Days	Q3
C Inspection 43V-T61	Transformer - no mobile	43V-T61	43V	VALLEY	3 Days	Q3
C Inspection 51V-T61	Transformer - no mobile	51V-T61	51V	VALLEY	3 Days	Q3
C Inspection 110W-PB61	Instrument Transformers	110W-PB61	110W	VALLEY	3 Days	Q3
C Inspection 110W-PT61	Instrument Transformers	110W-PT61	110W	VALLEY	3 Days	Q3
C Inspection 110W-PT62	Instrument Transformers	110W-PT62	110W	VALLEY	3 Days	Q3
C Inspection 110W-PB41	Instrument Transformers	110W-PB41	110W	VALLEY	3 Days	Q3
C Inspection 110W-PB42	Instrument Transformers	110W-PB42	110W	VALLEY	3 Days	Q3
C Inspection 110W-CT61	Instrument Transformers	110W-CT61	110W	VALLEY	3 Days	Q3
C Inspection 110W-CT62	Instrument Transformers	110W-CT62	110W	VALLEY	3 Days	Q3
C Inspection 110W-P411	Instrument Transformers	110W-P411	110W	VALLEY	3 Days	Q3
C Inspection 110W-P412	Instrument Transformers	110W-P412	110W	VALLEY	3 Days	Q3
C Inspection 110W-P421	Instrument Transformers	110W-P421	110W	VALLEY	3 Days	Q3
C Inspection 110W-P422	Instrument Transformers	110W-P422	110W	VALLEY	3 Days	Q3
C Inspection 110W-P423	Instrument Transformers	110W-P423	110W	VALLEY	3 Days	Q3
C Inspection 110W-T61	Transformer - no mobile	110W-T61	110W	VALLEY	3 Days	Q3
C Inspection 110W-T62	Transformer - no mobile	110W-T62	110W	VALLEY	3 Days	Q3
C Inspection 509V-VR1	VR	509V-VR1	509V	VALLEY	3 Days	Q3
C Inspection 30W-620	Breaker	30W-620	30W	WESTERN	3 Days	Q3
C Inspection 3W-502	Breaker	3W-502	3W	WESTERN	3 Days	Q3
C Inspection 50W-514	Breaker	50W-514	50W	WESTERN	3 Days	Q3
C Inspection 50W-515	Breaker	50W-515	50W	WESTERN	3 Days	Q3
Breaker Replacement	Breaker	50W-615	50W	WESTERN	4 Weeks	Q3
C Inspection 74W-601 - Not NSP Owned	Breaker	74W-601	74W	WESTERN	3 Days	Q3
C Inspection 9W-529	Breaker	9W-529	9W	WESTERN	3 Days	Q3
C Inspection 46W-T1	Transformer - mobile	46W-T1	46W	WESTERN	1 Week	Q3
C Inspection 75W-T1 (5P/6P-MS)	Transformer - mobile	75W-T1	75W	WESTERN	1 Week	Q3
C Inspection 110W-PB61	Instrument Transformers	110W-PB61	110W	VALLEY	3 Days	Q3
C Inspection 110W-PT61	Instrument Transformers	110W-PT61	110W	VALLEY	3 Days	Q3
C Inspection 110W-PT62	Instrument Transformers	110W-PT62	110W	VALLEY	3 Days	Q3
C Inspection 110W-PB41	Instrument Transformers	110W-PB41	110W	VALLEY	3 Days	Q3
C Inspection 110W-PB42	Instrument Transformers	110W-PB42	110W	VALLEY	3 Days	Q3
C Inspection 110W-CT61	Instrument Transformers	110W-CT61	110W	VALLEY	3 Days	Q3
C Inspection 110W-CT62	Instrument Transformers	110W-CT62	110W	VALLEY	3 Days	Q3
C Inspection 110W-P411	Instrument Transformers	110W-P411	110W	VALLEY	3 Days	Q3
C Inspection 110W-P412	Instrument Transformers	110W-P412	110W	VALLEY	3 Days	Q3
C Inspection 110W-P421	Instrument Transformers	110W-P421	110W	VALLEY	3 Days	Q3
C Inspection 110W-P422	Instrument Transformers	110W-P422	110W	VALLEY	3 Days	Q3
C Inspection 110W-P423	Instrument Transformers	110W-P423	110W	VALLEY	3 Days	Q3
C Inspection 30W-PB61	Instrument Transformers	30W-PB61	30W	WESTERN	3 Days	Q3
C Inspection 30W-P6020	Instrument Transformers	30W-P6020	30W	WESTERN	3 Days	Q3
C Inspection 3W-PB53	Instrument Transformers	3W-PB53	3W	WESTERN	3 Days	Q3
C Inspection 3W-P5532	Instrument Transformers	3W-P5532	3W	WESTERN	3 Days	Q3
C Inspection 3W-P5541	Instrument Transformers	3W-P5541	3W	WESTERN	3 Days	Q3
C Inspection 50W-P4-138	Instrument Transformers	50W-P4-138	50W	WESTERN	3 Days	Q3
C Inspection 50W-P6020	Instrument Transformers	50W-P6020	50W	WESTERN	3 Days	Q3
C Inspection 50W-P5530	Instrument Transformers	50W-P5530	50W	WESTERN	3 Days	Q3
C Inspection 50W-P6025	Instrument Transformers	50W-P6025	50W	WESTERN	3 Days	Q3
C Inspection 50W-CT624	Instrument Transformers	50W-CT624	50W	WESTERN	3 Days	Q3
C Inspection 50W-P6024	Instrument Transformers	50W-P6024	50W	WESTERN	3 Days	Q3
C Inspection 50W-P1-69	Instrument Transformers	50W-P1-69	50W	WESTERN	3 Days	Q3
PCB Ins. Tx - PT 50W-P2-69	Instrument Transformers	50W-P2-69	50W	WESTERN	3 Days	Q3
C Inspection 50W-P5540	Instrument Transformers	50W-P5540	50W	WESTERN	3 Days	Q3
C Inspection 75W-PB61	Instrument Transformers	75W-PB61	75W	WESTERN	3 Days	Q3

C Inspection 110W-T61	Transformer - no mobile	110W-T61	110W	VALLEY	3 Days	Q3
C Inspection 110W-T62	Transformer - no mobile	110W-T62	110W	VALLEY	3 Days	Q3
C Inspection 30W-T62	Transformer - no mobile	30W-T62	30W	WESTERN	3 Days	Q3
C Inspection 92H-333	Breaker	92H-333	92H	HALIFAX	3 Days	Q4
C Inspection 103H-CTR411	Instrument Transformers	103H-CTR411	103H	HALIFAX	3 Days	Q4
C Inspection 103H-PD411	Instrument Transformers	103H-PD411	103H	HALIFAX	3 Days	Q4
C Inspection 103H-P6033	Instrument Transformers	103H-P6033	103H	HALIFAX	3 Days	Q4
C Inspection 120H-P7008	Instrument Transformers	120H-P7008	120H	HALIFAX	3 Days	Q4
C Inspection 91H-PB51	Instrument Transformers	91H-PB51	91H	HALIFAX	3 Days	Q4
C Inspection 74N-CT619	Instrument Transformers	74N-CT619	74N	NORTH EAST	3 Days	Q4
C Inspection 74N-P6513	Instrument Transformers	74N-P6513	74N	NORTH EAST	3 Days	Q4
C Inspection 74N-PB61	Instrument Transformers	74N-PB61	74N	NORTH EAST	3 Days	Q4
C Inspection 74N-CT619	Instrument Transformers	74N-CT619	74N	NORTH EAST	3 Days	Q4
C Inspection 79N-CTR411	Instrument Transformers	79N-CTR411	79N	NORTH EAST	3 Days	Q4
C Inspection 79N-CTR412	Instrument Transformers	79N-CTR412	79N	NORTH EAST	3 Days	Q4
C Inspection 91N-P7004	Instrument Transformers	91N-P7004	91N	NORTH EAST	3 Days	Q4
C Inspection 92N-CT6535	Instrument Transformers	92N-CT6535	92N	NORTH EAST	3 Days	Q4
C Inspection 92N-P6535	Instrument Transformers	92N-P6535	92N	NORTH EAST	3 Days	Q4
C Inspection 24C-CT500	Instrument Transformers	24C-CT500	24C	NORTH EAST	3 Days	Q4
C Inspection 88S-713	Breaker	88S-713	88S	SYDNEY	3 Days	Q4
C Inspection 85S-405	Recloser	85S-405	85S	SYDNEY	3 Days	Q4
C Inspection 85S-401	Recloser	85S-401	85S	SYDNEY	3 Days	Q4
C Inspection 85S-402	Recloser	85S-402	85S	SYDNEY	3 Days	Q4
C Inspection 85S-403	Recloser	85S-403	85S	SYDNEY	3 Days	Q4
C Inspection 85S-404	Recloser	85S-404	85S	SYDNEY	3 Days	Q4
D-2019 Substation Recloser Replacement - 104S-311	Recloser Replacement	104S-311	104S	SYDNEY	2 Weeks	Q4
D-2019 Substation Recloser Replacement - 104S-312	Recloser Replacement	104S-312	104S	SYDNEY	2 Weeks	Q4
D-2019 Substation Recloser Replacement - 104S-313	Recloser Replacement	104S-313	104S	SYDNEY	2 Weeks	Q4
C Inspection 47C-PT1	Instrument Transformers	47C-PT1	47C	SYDNEY	3 Days	Q4
C Inspection 2S-P5561	Instrument Transformers	2S-P5561	2S	SYDNEY	3 Days	Q4
C Inspection 87S-ST3/4	Transformer - no mobile	87S-ST3/4	87S	SYDNEY	3 Days	Q4
C Inspection 87S-UT2	Transformer - no mobile	87S-UT2	87S	SYDNEY	3 Days	Q4
C Inspection 87S-GT2	Transformer - no mobile	87S-GT2	87S	SYDNEY	3 Days	Q4
C Inspection 87S-ET2	Transformer - no mobile	87S-ET2	87S	SYDNEY	3 Days	Q4
87S-GT2 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	87S-GT2	87S	SYDNEY	2 Days	Q4
87S-ET2 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	87S-ET2	87S	SYDNEY	2 Days	Q4
NPCC Trip Testing 87S-GT1 "B" Protection (6 YEARS)	NPCC	87S-GT1	87S	SYDNEY	2 Days	Q4
NPCC Trip Testing 87S-GT2 "B" Protection (6 YEARS)	NPCC	87S-GT2	87S	SYDNEY	2 Days	Q4
87S-UT2 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	87S-UT2	87S	SYDNEY	2 Days	Q4
88S-T72 Sudden Pressure Relay Testing - NPCC Requirement	NPCC	88S-T72	88S	SYDNEY	2 Days	Q4
C Inspection 22V-322	Recloser	22V-322	22V	VALLEY	3 Days	Q4
C Inspection 22V-312	Recloser	22V-312	22V	VALLEY	3 Days	Q4
C Inspection 22V-313	Recloser	22V-313	22V	VALLEY	3 Days	Q4
C Inspection 22V-314	Recloser	22V-314	22V	VALLEY	3 Days	Q4
C Inspection 45V-202	Recloser	45V-202	45V	VALLEY	3 Days	Q4
C Inspection 20V-T1 (7P-MS)	Transformer - mobile	20V-T1	20V	VALLEY	3 Days	Q4
C Inspection 55V-T51	Transformer - mobile	55V-T51	55V	VALLEY	6 Weeks	Q4
C Inspection 10W-304	Breaker	10W-304	10W	WESTERN	3 Days	Q4
C Inspection 9W-512	Breaker	9W-512	9W	WESTERN	3 Days	Q4
76W-T1 Transformer Replacement	Transformer	76W-T1	76W	WESTERN	3 Days	Q4

2025 Annual Transmission Plan

Task	Duration	Start	Finish	Restrictions
L-6006 Outage	10 days	1/7/2025	1/16/2025	
L-6021 Outage	10 days	1/7/2025	1/16/2025	
L-5031 Outage	78 days	1/20/2025	4/7/2025	
L-6539 Outage	41 days	2/22/2025	4/3/2025	
L-6551 Outage	11 days	3/17/2025	3/27/2025	
L-6514 Outage	45 days	3/28/2025	5/11/2025	
L-7022 Outage	18 days	4/7/2025	4/24/2025	
L-5039 Outage	24 days	4/14/2025	5/7/2025	
L-6038 Hold Off	10 days	4/22/2025	5/1/2025	
L-5004 Outage	17 days	5/8/2025	5/24/2025	
L-5027B Outage	80 days	5/20/2025	8/7/2025	
L-7005 Outage	39 days	5/26/2025	7/3/2025	<ul style="list-style-type: none"> • Cape Breton Export is limited to 875 MW in hot, 1000 MW in warm/cool/cold. • Onslow Import is limited to 1050 MW in hot, 1150 MW in warm/cool/cold.
L-6040 Outage	25 days	5/26/2025	6/19/2025	
L-5541 Outage	31 days	6/24/2025	7/24/2025	
L-6516 Outage	32 days	6/30/2025	7/31/2025	<ul style="list-style-type: none"> • Lingan units each restricted to 160 MW gross. • Lingan Total Gross restricted to 600 MW in hot and 640 MW in warm/cool/cold
L-6536 Outage	25 days	7/28/2025	8/21/2025	
L-7009 Outage	25 days	7/28/2025	8/21/2025	
L-6516 Outage	31 days	7/29/2025	8/28/2025	<ul style="list-style-type: none"> • Lingan units each restricted to 160 MW gross. • Lingan Total Gross restricted to 600 MW in hot and 640 MW in warm/cool/cold
L-8002 Outages	67 days	8/4/2025	10/9/2025	Onslow South is restricted to 875 MW in Cold Season, 875 MW in Cool Season, 875 MW in Warm Season, and 700 MW in Hot Season. Onslow Import is restricted to 1200 MW.
L-6043 Holdoff	73 days	8/26/2025	11/6/2025	
L-6552 Outage	32 days	10/13/2025	11/13/2025	