

**OATT Transmission Service
Queued System Impact Studies
Active March 10, 2025**

Item	Project	Date & Time of Service Request	Project Type	Project Location	Requested In-Service Date	Project Size (MW)	Status
1	TSR 400	July 22, 2011	Point-to-point	NS-NB*	May 2019	330	System Upgrades and Project Completed
2	TSR 411	January 19, 2021	Point-to-point	NB-NS*	January 1, 2028	550	Facilities Study in Progress

* Indicates project as being located near provincial border.