

# Nova Scotia Power - Active Distribution Interconnection Requests



Publish Date: Wednesday, September 18, 2024

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-D	683	14-Dec-22	Halifax	0.066	0.066	2H-413	Solar	3-Aug-22		GIA Executed	N/A	N/A
-D	684	14-Dec-22	Halifax	0.08	0.08	2H-413	Solar	23-Apr-23		GIA Executed	N/A	N/A
-D	688	22-Dec-22	Colchester	10	10	82V-403	Solar	01-Dec-25		PA Complete	N/A	N/A
-D	689	22-Dec-22	Hants	6.3	6.3	79V-401	Solar	01-Dec-25		PA Complete	N/A	N/A
-D	690	22-Dec-22	Hants	10	10	82V-423	Solar	01-Dec-25		PA Complete	N/A	N/A
-D	691	22-Dec-22	Hants	4.41	4.41	82V-423	Solar	01-Dec-25		PA Complete	N/A	N/A
-D	692	24-Mar-23	Pictou	0.1875	0.1875	62N-411	Solar	01-Feb-24		GIA Executed	N/A	N/A
-D	696	24-Mar-23	Halifax	0.1875	0.1875	82V-423	Solar	01-Feb-24		GIA Executed	N/A	N/A
-D	698	30-Mar-23	Halifax	0.1875	0.1875	40H-303	Solar	01-Feb-24		GIA Executed	N/A	N/A
-D	745	25-Oct-23	Digby	10	10	92W-302	Solar	28-04-24		PA Complete	N/A	N/A
-D	746	27-Oct-23	Halifax	4.3	4.3	87H-312	Solar	31-12-24		PA Complete	N/A	N/A

## Nova Scotia Power - Distribution Interconnection Request Queue: Page 1 of 5

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-D	751	14-Dec-23	Annapolis	4.8	4.8	65V-303	Solar	31-12-24		PA Complete	N/A	N/A
-D	753	01-Jan-24	Hants	0.185	0.185	1N-402	Solar	15-3-24		PA Complete	N/A	N/A
-D	759	16-Feb-24	Cape Breton	2.3	2.3	59C-402	Solar	31-12-24		PA Complete	N/A	N/A
-D	768	02-Apr-24	Halifax	0.435	0.435	101H-411	Solar	30-05-24		PA Complete	N/A	N/A
-D	769	04-Apr-24	Cape Breton	4	4	84S-305	Solar	30-09-25		PA Complete	N/A	N/A
-D	771	08-Apr-24	Kings	6.25	6.25	50V-401	Solar	28-04-25		PA Complete	N/A	N/A
-D	773	08-Apr-24	Halifax	10	10	8H-402	Solar	28-04-25		PA Complete	N/A	N/A
-D	775	08-Apr-24	Halifax	10	10	82V-402	Solar	28-04-25		PA Complete	N/A	N/A
-D	777	12-Apr-24	Guysborough	0.125	0.125	24C-442	Solar	16-06-24		PA Complete	N/A	N/A
-D	781	30-Apr-24	Cumberland	5.4	5.4	22N-402	Solar	15-12-25		PA Complete	N/A	N/A
-D	782	30-Apr-24	Pictou	6.75	6.75	62N-415	Solar	15-12-25		PA Complete	N/A	N/A
-D	783	30-Apr-24	Cape Breton	9.9	9.9	22N-402	Solar	15-12-25		PA Complete	N/A	N/A
-D	784	30-Apr-24	Pictou	6.75	6.75	62N-415	Solar	15-12-25		PA Complete	N/A	N/A

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 2 of 5**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-D	786	29-Apr-24	Lunenburg	10	10	103w-312	Solar	1-1-26		PA Complete	N/A	N/A
-D	789	05-Jun-24	Shelburne	2.025	2.025	23W-302	Solar	15-12-25		PA Complete	N/A	N/A
-D	790	05-Jun-24	Pictou	6.75	6.75	662N-311	Solar	15-12-25		PA Complete	N/A	N/A
-D	791	05-Jun-24	Lunenburg	6.975	6.975	70W-313	Solar	15-12-25		PA Complete	N/A	N/A
-D	792	14-Jun-24	Cape Breton	10	10	3S-309	Solar	01-06-25		IR Valid	N/A	N/A
-D	793	14-Jun-24	Cape Breton	10	10	3S-403	Solar	01-06-25		IR Valid	N/A	N/A
-D	794	24-Jun-24	Cape Breton	6.525	6.525	11S-411	Solar	15-12-25		IR Valid	N/A	N/A
-D	796	08-Jul-24	Halifax	0.947	0.947	139H-413	Solar	31-12-24		PA Complete	N/A	N/A
-D	797	17-Jul-24	Shelburne	10	10	25W-303	Solar	01-07-26		PA Complete	N/A	N/A
-D	798	17-Jul-24	Annapolis	10	10	12V-304	Solar	01-07-26		PA Complete	N/A	N/A
-D	799	18-Jul-24	Halifax	0.185	0.185	103H-433	Solar	31-07-24		PA Complete	N/A	N/A
-D	800	18-Jul-24	Halifax	0.25	0.25	103H-433	Solar	31-07-24		PA Complete	N/A	N/A
-D	803	25-Jul-24	Annapolis	0.998	0.998	65V-303	Solar	01-06-25		IR Valid	N/A	N/A

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 3 of 5**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
-D	805	20-Aug-24	Halifax	9.9	9.9	103H-431	Solar	12/15/2025		IR Valid	N/A	N/A
-D	806	06-Sep-24	Colchester	0.185	0.185	81N-412	Solar	12/01/2024		IR Valid	N/A	N/A
-D	807	12-Sep-24	Annapolis	1.19	1.19	65V-301	Solar	06/01/2025		IR Valid	N/A	N/A
-D	808	16-Sep-24	Hants	5.04	5.04	79V-403	Solar	12/15/2025		IR Valid	N/A	N/A
-D	809	16-Sep-24	Colchester	3.465	3.465	15N-404	Solar	12/15/2025		IR Valid	N/A	N/A
5 -D	557	19-Apr-17	Halifax	5.6	5.6	24H	CHP	01-Sep-18		SIS Complete	N/A	N/A
7 -D	569	26-Jul-19	Digby	0.6	0.6	509V-302	Tidal	01-Mar-21	9/30/2024	GIA Executed	N/A	N/A
26 -D	676	15-Aug-22	Halifax	0.74	0.6475	103H-431	Solar	01-Jun-22	8/1/2025	GIA Executed	N/A	N/A
28 -D	699	18-Apr-23	Halifax	0.625	0.625	58H-431	Solar	31-Dec-24		GIA Executed	N/A	N/A
29 -D	700	21-Apr-23	Cape Breton	0.555	0.555	82S-303	Solar	30-Sep-23		SIS Complete	N/A	N/A
33 -D	712	05-Jul-23	Halifax	0.3	0.3	139H-411	Solar	31-Oct-23		SIS Complete	N/A	N/A
36 -D	716	03-Aug-23	Halifax	0.24	0.24	139H-412	Solar	01-Oct-23		GIA Executed	N/A	N/A
38 -D	741	28-Sep-23	Cumberland	5.072	4.072	3N-412	Solar	1-Dec-24		GIA in Progress	N/A	N/A

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 4 of 5**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
40 -D	750	20-Nov-23	Annapolis	0.25	0.25	70V-312	Solar	31-03-24		SIS in Progress	N/A	N/A
41 -D	752	01-Jan-24	Hants	0.185	0.185	1N-402	Solar	15-3-24		SIS in Progress	N/A	N/A
42 -D	754	24-Jan-24	Yarmouth	0.332	0.332	88W-314	Solar	30-04-24		SIS in Progress	N/A	N/A
43 -D	757	12-Feb-24	Halifax	0.74	0.74	103H-431	Solar	01-10-24		SIS in Progress	N/A	N/A
44 -D	740	08-Sep-23	Hants	0.25	0.25	20V-311	Solar	1-Jan-25		SIS in Progress	N/A	N/A
45 -D	778	22-Apr-24	Guysborough	0.125	0.125	24C-443	Solar	15-06-25		SIS Milestones Met	N/A	N/A
46 -D	776	11-Apr-24	Colchester	0.37	0.37	1N-402	Solar	30-11-24		SIS Milestones Met	N/A	N/A
47 -D	795	24-Jul-24	Kings	0.375	0.375	22V-322H	Solar	20-12-24		SIS Milestones Met	N/A	N/A
48 -D	788	27-May-24	Halifax	0.555	0.555	58H-431	Solar	1-12-25		SIS Milestones Met	N/A	N/A
<b>Totals:</b>				223.963	222.87							

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 5 of 5**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request